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77291 1.12  SAFETY SYSTEMS 0 As of: 1997-05-31 7/10/97 10:45

Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

13,745 Salary Professional 0 43,670 92,279 135,949 0 0 135,949 (135,949)
12,017 Salary Scientific 698,000 401,749 61,248 462,997 0 0 462,997 235,003
25,762 S/P Salary 698,000 445,419 153,527 598,946 0 0 598,946 99,054

(0) Salary - Management & Admin. 563,000 378,878 409 379,286 0 0 379,286 183,714
26,300 Salary Technical 0 0 175,143 175,143 0 0 175,143 (175,143)
26,300 Support Salary 563,000 378,878 175,552 554,429 0 0 554,429 8,571
52,062 Total Salary 1,261,000 824,297 329,078 1,153,375 0 0 1,153,375 107,625

5,543 Contract Labor 64,000 36,085 24,054 60,139 3,983 (1,500) 62,623 1,377
5,543 Other Direct Labor 64,000 36,085 24,054 60,139 3,983 (1,500) 62,623 1,377

57,605 Total Direct Labor 1,325,000 860,382 353,132 1,213,514 3,983 (1,500) 1,215,997 109,003

0 Plant Engineering 0 14,179 5,547 19,726 0 1,380 21,106 (21,106)
0 Building Trade Shops 0 0 0 0 0 493 493 (493)
0 RHIC 37,000 261 0 261 0 0 261 36,739
0 Central Shops 0 6,740 248 6,988 0 1,116 8,104 (8,104)

1,395 Central Shops 0 0 1,395 1,395 0 992 2,387 (2,387)
0 Administrative Support 0 84 0 84 0 0 84 (84)

1,395 Distributed Labor 37,000 21,264 7,190 28,454 0 3,981 32,435 4,565

0 Other Labor 0 0 0 0 0 0 0 0

29,260 PO Purchases 730,000 324,533 100,665 425,198 8,842 0 434,040 295,960
4,650 Stores Material 0 86,347 25,450 111,797 0 0 111,797 (111,797)

0 Credit Card Purchases 0 0 46 46 0 0 46 (46)
33,910 Material 730,000 410,880 126,161 537,041 8,842 0 545,882 184,118

0 Purchased - High Value 73,000 0 0 0 0 0 0 73,000
56 Purchased - Low Value 0 42,537 921 43,458 18,000 0 61,458 (61,458)
56 Contracts 73,000 42,537 921 43,458 18,000 0 61,458 11,542

0 Special Material 0 25,359 26,861 52,220 31,522 0 83,742 (83,742)
11 Travel Expenses 0 5,468 11 5,479 0 0 5,479 (5,479)
11 Miscellaneous Costs 0 30,827 26,872 57,699 31,522 0 89,221 (89,221)

0 Computing  Communications 0 177 0 177 0 0 177 (177)
0 Financial Services 0 0 22 22 0 0 22 (22)

22 Basic TLD + Neutron Rate (A) 0 0 22 22 0 0 22 (22)
0 RHIC 1,000 23 0 23 0 0 23 978
0 Staff Services 0 20 0 20 0 0 20 (20)

22 Allocated Services 1,000 220 44 264 0 0 264 736

0 Communications 0 15,152 0 15,152 0 0 15,152 (15,152)
0 Purchased Utilities 0 15,152 0 15,152 0 0 15,152 (15,152)

0 Communications 0 882 0 882 0 0 882 (882)
0 Distributed Utilities 0 882 0 882 0 0 882 (882)

0 Overhead 0 0 0 0 0 0 0 0

92,999 Total Project Org Costs 2,166,000 1,382,143 514,320 1,896,463 62,347 2,481 1,961,291 204,709

0 Total Distributed Costs 0 0 0 0 0 0 0 0

92,999 Total Program Costs 2,166,000 1,382,143 514,320 1,896,463 62,347 2,481 1,961,291 204,709

0 1.12.1.1 CONTROL DEVICES 77211 200,000 137,213 483 137,695 0 0 137,695 62,305
28,153 1.12.1.2 SAFETY DEVICES 77212 529,000 190,072 95,514 285,586 3,825 1,984 291,395 237,605

7,074 1.12.1.3 DISTRIBUTION 77213 147,000 194,267 46,372 240,639 33,739 1,997 276,375 (129,375)
5,687 1.12.1.4 INSTALL & TEST 77214 133,000 57,635 58,963 116,598 24,783 (1,500) 139,881 (6,881)

52,084 1.12.1.15 PERS SFTY SUPP 77291 1,157,000 802,956 312,989 1,115,945 0 0 1,115,945 41,055
92,999 Total Program Costs 2,166,000 1,382,143 514,320 1,896,463 62,347 2,481 1,961,291 204,709

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 2,166,000 204,709
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